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SECTION 1 

mosquebuildingworks 
 

1.1 Mosque – The Community’s Assets  
 
1.1.1 Background 

Mosques are a strategic institution for Islamic learning and social 
development for Muslims in Singapore. Mosques have assumed multiple 
roles in the community, beyond just another prayer space.  As the heart 
of the community which runs programmes and services, the mosque 
must possess and provide functional infrastructure and quality facilities 
as well as sustainable maintenance programme on its building for the 
comfort, safety and use for the jemaah.  

 
1.1.2 Strategic and sustainable infrastructure 

Therefore, it is critical that mosques have to constantly monitor their 
physical features and hardware capacity to efficiently carry out its 
programmes and provide service for the Muslim Community. It is 
inevitable that mosques have to conduct various building works projects 
during its lifetime, ranging from statutory maintenance works to addition 
and alteration projects to redevelopment.  

 
Mosques, like all buildings, will undergo its different life stages and 
require the various building works projects to maintain its service quality, 
sustainability and viability in the community. 

 
1.1.3 Fundraising 

Mosques in Singapore are self-sustaining and heavily dependent on the 
public’s monetary contributions and large donations from wealthy 
individuals. The situation still remains as mosques continue to rely upon 
contributions from the Muslim community to finance their diverse ranging 
operations from daily programme, staff remunerations, utility bills and 
building works. The Mosque Building Fund (MBF) gathered monthly from 
contributing working Muslims is only sufficient for building new mosques 
in new towns. 

 
Bigger, more innovative and aggressive fund raising efforts are designed 
by existing mosques today to garner support and dollars to finance its 
building works projects, especially with a trend of increased costs. 
Generous Muslim donors have never failed in responding to such 
appeals and hence, the mosques should do everything to ensure each 
cent towards the projects are justified and appropriately allocated. In this 
regard, Muis, as vested owners, facilitates good governance over funds 
utilisation and infrastructure management. 

 
1.1.4 Remodeling Mosques 

Through the Mosque Convention in 2005, mosques in Singapore are 
remodeled to reflect the agenda of change and continuity facing the 
community while still retaining its fundamental role as a sacred institution 
for dakwah. Current and future mosques will be designed to be Youth-
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Friendly, Family-Friendly and Community- Friendly established a more 
inclusive and customised for the society it serves. In addition, mosques 
will also strive to be Environmental-Friendly (ie Green Mark Scheme) 
buildings as part of the movement to be a more “green”. To achieve 
these objectives, it will inevitably involve critical building works of various 
natures to meet the changing needs of the community. 

 
1.1.5 Maximise funds 

The costs of building works varies and are constantly on the rise. The 
importance of maximizing the use of each valuable contributions rests 
upon Muis, Mosque Management Boards and the appointed project 
teams. It is therefore crucial that each proposal warrants a proper 
assessment and requirements and exploit every available alternative. A 
system process should be put in place to minimise expenditure on the 
building works projects and warrant optimal use of the public’s donations 
in every project.  

 
1.1.6 Putting a process in place 

This guidebook is orientated to help cultivate a strategic process 
and put in place a mechanism of best practices for mosque 
building works so as to maximise our living heritage, our 
community’s assets. 

 
1.2 Planning and Consultation 
 

The success and achievement of building works projects is contingent 
on the planning and the critical consultation acquired during the initial 
stages of the project. With proper planning and professional 
consultation, the mosque can ensure that appropriate and authorised 
developments are cost-effective. 

 
Mosques are required to consult WAREES for any building works 
activities as they are the appointed Managing Agent for Maintenance & 
Facility management (Centralised Mosque Maintenance Programme- 
CMMP) and Project Manager for major and new building works projects. 

  
1.3 AMLA Compliance 
 

All our mosques come under the administration of the Majlis Ugama 
Islam Singapura or Muis, the statutory board, that administer the 
provision stipulated under the Administration of Muslim Law Act (AMLA) 
1999 Edition Part V 74 (1) which states that: 

 
“notwithstanding any provision to the contrary in any written 
instrument, the Majlis shall administer all mosques in Singapore.” 

 
The Mosque Management Board (MMB) of each mosque is the proxy 
appointed by Majlis with responsibilities to manage them efficiently 
ranging from finance to religious programmes. 
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It is imperative for the MMB to notify Muis for any intended material 
alteration to the structure of the mosque. There is another provision in 
the AMLA 1999 Edition Part V 82 (3) & 82 (4) that apply to mosque 
building works projects, which empowers MUIS to approve or reject 
building works proposals or applications.  

 
(3) “It shall be the duty of the trustees promptly to inform the Majlis 
of any want of repair of the mosque, and to effect or supervise any 
repairs as agent for and on behalf of the Majlis.” 

  
(4) “No material alteration to the structure of any mosque shall be 
made without the permission in writing of the Majlis.” 

 
1.4 Definition of Building Works 
 

Building works is defined as any works or construction activity that 
involves the physical elements of and on the present mosque building 
and infrastructure. It is to be specifically construed, in this case as ‘any 
material alteration to the structure of the mosque’, equivalent to the 
reference stipulated in AMLA 1999 Edition Part V 82 (4). 

 
1.5 Types of Building Works 
 

Mosque building works come in 3 categories. Majlis defines building 
works categories based upon their purpose or objectives. The three (3) 
types of building works are as follows:- 

 
1.5.1 Repair & Redecoration (R&R) 

 
Repair & Redecoration usually involves very minor works to the existing 
mosque’s building. R & R is concerned with the general upkeeping the 
mosque in order to operate with high efficiency. This will constitute the 
present facilities and equipment. 

 
Repair & Redecoration works are subdivided into four (4) areas namely; 
Statutory Maintenance, Preventive Maintenance, Aesthetic Care and 
Corrective Maintenance. 

 
 (a) Statutory maintenance is when plant such as lifts, fire systems, 

fume hoods and air conditioning systems are serviced and maintained in 
accordance with legislative requirements. Periodical Structural 
Inspection (BCA) and Monument Inspectorate (PMB) directions are also 
regarded for mandatory compliance. 

 
(b) Preventive maintenance comprised of regular maintenance 
works carried out to reduce the risks of unexpected breakdowns of 
present facilities and equipment. The works are pre-empted or pre-
scheduled to prolong the life span of facilities and equipment by 
providing systematic inspection, detection and prevention of incipent 
failure. 
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(c)  Aesthetic Care comprised of redecoration works that concerns 
with the aesthetical but necessary aspects of the mosque such as 
painting works of the mosque building and change of carpets. General 
building treatments to enhance aesthetic forms should also be planned. 

 
(d)  Corrective maintenance comprised of urgent and unscheduled 
works that needs to be carried out immediately. Usually the works arises 
from failed or worn out items where any delay in such maintenance will 
disrupt the mosque’s programmes and operations and create discomfort 
for the jemaah. Upon completion of projects during an active defect 
liability period (DLP), rectification works are also considered as 
corrective works which will be monitored by the Managing Agent. 

 
1.5.2 Additions and Alterations/Upgrading  

 
Additions and alterations (A & A) are defined as works carried out to an 
existing building. In the context of this policy, the extend of additions and 
alterations works will be categorized depending on the Gross Floor Area 
(GFA) affected and the proposed amount to be spent on such works. 
The term “Upgrading” is normally used to indicate the general 
improvements planned for the existing mosque building. 

 
A & A / Upgrading works are also categorised into either minor or major 
additions and alterations. 

 
(a) Minor A & A constitutes proposed new or affected gross floor area 

(GFA) not exceeding 50% of the existing GFA. It also includes other 
simple building works or renovations. 

  
(b) Major A & A constitute works that exceeds 50% of the GFA. 

Proposals that include removal or replacement of external and 
construction of an additional storey, will be considered major A & A. 

 
1.5.3 New MBF Development or Existing Rebuilding 

 
Rebuilding works are concerned with the existing mosques whose 
current physical conditions are deemed no longer maintainable or 
satisfactory for use. It will involve a rebuilding of the particular mosque to 
meet a bigger demand for future needs for the community. Mosques are 
also rebuilt to achieve its maximum development potential ei. maximize 
available plot ratio. 

  
New and rebuilding proposals are usually identified and falls under a 
master programme established by Majlis. Majlis will in consultation make 
necessary decisions pertaining to the selection, possibility, planning and 
execution of new developments and rebuilding mosque projects.  
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1.6 Erection of New Mosques  
 

No other entity other that the Majlis, is authorized to construct a new 
mosque autonomously. A provision stipulated under the Administration 
of Muslim Law Act (AMLA) 1999 Edition Part V 75 (1) states that: 

 
“ no person shall erect any mosque, or dedicate or otherwise apply 
any existing building as or for the purposes of a mosque, without 
the permission in writing of the Majlis.” 

 
1.7 Common works involved at mosques 
 

i) General Works 
• Erections of Partitions 
• Demolition of Internal 

Walls 
• Raised Flooring 
• Laying of Wall Tiles 
• Laying of Floor Finishes 
• False Ceiling 
• Installations of New 

Doors/Windows 
• Provision of Service 

Yards (i.e. for placing air 
condensing units) 

 
ii) Building Works 

• Extension of 
Building/Floor Area 

• Erection of New 
Roof/Roofing Material 

• Additional Floor 
Construction 

• Conversion of Open 
Space to Covered Area 

• Area regularization 
• Replacement of roofing 

materials or 
waterproofing of roof or 
repair of leaking dome 

 

iii) Major Sanitary Works 
 New sewerage lines 

and construction of 
inspection chambers 

 Toilet & Ablution 
Upgrading  

   
iv) Mechanical and Electrical 

Works 
• Installations of Air 

Conditioning Units 
• Rewiring and Cabling 

(data) 
• Installations of 

Machines/Equipments 
• Installations of Lighting 

Systems 
• Installation of 

Ventilation Equipments 
• AV & PA Systems 

 
v) Miscellaneous Works 

• Repairs and 
Redecoration 

• Gardening and 
Landscaping 

• Change of Gates and 
Boundary 
Walls/Fencing 

• Repainting 
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BUILDING WORKS 

Repair & Redecoration / 
Maintenance 

Addition & Alteration / 
Upgrading 

New or  
Rebuilding 

Preventive 
Maintenance 

Aesthetic Care 

Corrective 
Maintenance/ DLP

Minor 
(< 50% GFA affected) 

Major  
(> 50% GFA affected) 

Statutory 
Maintenance 

Approval by              
General Manager, 

Mosque Cluster Office 
(EMCs) 

Approval by              
Director (Mosque), 

Muis HQ 

Types of Works & Approving Officers Chart 
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SECTION 2 

building works policy for mosques 
Summary of Policy

No. Query Statutory Maintenance Minor A&A Major A&A 

1 Definitions General upkeep of mosques for the 
well being of the users 

Building works that are carried 
out on the building. Works 

affecting  GFA not exceeding 
50%  

Building works that are carried out exceed the 50% increase 
in GFA. Also includes works that involves the replacement of 

the external walls of the mosque 

2 Planning and  Execution 

• MMB to do their own initial information assessment and draw their requirements for the particular project 
• Pre-consultation with WAREES for technical inspections, requirements evaluation and drawing of an assessment of the matter 
• Evaluate mosques current financial position ad future financial capacity? Are there sufficient funds to run the project?  
• Proper planning of the allocation of funds, spaces and programs during construction/works for the purpose of 

- public safety  
- uninterrupted operations of mosque 

• Proceed with the fund raising planning 

3 What is not regulated? 
If project cost is below $10,000.               
Obtain Warees assistance as part of 
Centralised Mosque Maintenance 
Programme (CMMP)  

  

4 What is regulated? 

• If project is above $10,000. Requires APPROVAL from Majlis (via HQ or EMC office). 
• Building Works projects must fulfill objectives, such as:- 
- increase of needed space 
- better amenities 
- jemaah requirements 
- fundraising Licence associated to the building works project  

5 What not to be done? 
• Engage their own vendors, contractors etc without approval from MUIS 
• Going into contracts on building works that is above $70 000 

6 What is required? 
• Agreement from the mosque’s MMB 
• BWA Approval from MUIS 
• Engage WAREES 

7 What needs to be submitted to 
MUIS? Completed BWA form (to include current funds status) 

8 What will MUIS provide? Notice of Approval of Application or Notice of Refusal  

9 What will WAREES provide? 

a) inspection, assessment and evaluation if user requirements; 
b) technical advise, expertise and recommendation 
c) administration of the works 
d) assist in mosque operational matters during execution phase 
 

e) facilitate handing over of works 
f) assist during maintenance period 
g) managing agents for maintenance facility 
management 
h) Manages other Technical consultants 
 



 
SECTION 3 

bwaprocess 
 

3.1 What is building works application?  
 
BWA is an administrative procedure that MMB has to adhere. The form is to be fill out and 
submit in order to notify the Majlis of their proposed building works and to seek approval 
from the Majlis.  
 
The BWA specifies the building works into the different categories and enable the MMB to 
provide descriptions of the works to be carried out as well as the background of the need for 
the additional works. It also notifies the Majlis of the mosque’s current financial status, the 
expected cost/budget for the project and the last previous building works project that the 
mosque had carried out. (Details of mosque finances shall be gathered from SFS.) 
 
In the BWA too, the MMB can propose to Majlis the expected date of the commencement 
and completion of their project as advised by WAREES. The BWA essentially provides the 
Majlis a general assessment of the mosque’s capacity to sustain when embarking on the 
project as well as its necessity. 
 
3.2 What is a building works policy and how is it relevant? 
 
The building works policy specifies conditions to comply with Majlis requirements. The 
policy controls the building works activities and its implementation. 
  
The policy statements are concerned with the procedures leading to the commencement of 
the proposed building works project. It gives guidelines and amplifies Majlis’s ownership of 
all the mosques in Singapore and WAREES as the designated project manager.   
 
3.3 What obligations does the BWA impose? 
 
The mosque with an approved BWA is only permitted to carry out the works that are as 
stated in the proposal which was approved. No other additional building works should be 
carried out discreetly, out of Majlis’s knowledge. 
 
The span of the project shall be within a planned period as advised by WAREES or their 
contracted consultants/technical experts. Should the MMB foresee a delay or a disruption to 
the progress of the project, WAREES together with MMB are obliged to inform Majlis of 
such progress.  
 
3.4 When is a BWA required? 
 
As stipulated in the Mosque Policy Manual, the MMB must monitor maintenance issues 
prevalent in their mosque so preventive and corrective maintenance works could be carried 
out to the mosque building and all facilities at regular intervals. This is to ensure that the 
building and facilities remain in a good condition and safe for the mosque users.  
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If the MMB were made aware of a pressing maintenance or infrastructural issue that 
requires corrective works, the MMB has a duty to report the matter to the Majlis or 
WAREES for a thorough inspection and receive proposed solutions.  
 
The MMB has to lodge a Building Works Application to Majlis before any corrective works 
can begin. This emphasizes that all decisions pertaining to the project and any appointment 
of vendor, contractor and their related subsidiaries or agencies, must be made or approved 
by the Majlis.  
 
3.5 Assessment of Application 
 
Upon receiving the BWA, Majlis will evaluate the application in accordance with the 
following need justifications: 
 
a) Mosque financial status and its viability 
b) Necessity 
c) Meeting current and future spatial needs 
d) Compliance with the authorities’ guidelines/regulations after consultation with 
WAREES and/or consultants 
e) Do not adversely affect the on-going or approved projects of other mosques in the 
same zone 
 
Majlis will be making detailed checks on policies, guidelines and schemes including 
reviewing on future development plans, as well as consulting WAREES and relevant 
consultants. 
 
The evaluation will conclude as to whether the application will be approved or rejected, after 
which appeals can still be made. 
 
3.6 Refusal to Grant an Approval 
 
Majlis may reject the application and will issue a notice of Refusal. The grounds for rejection 
will be listed in the notice. 
 
 
3.7 Granting the Application  
 
An approval is nearly always subjected to specified conditions stipulated by the Majlis. The 
MMB should be aware that an approval may not mean that the building works proposal is 
permitted to be carried out in entirety. Certain restrictions may or may not be imposed. 
 
If there are no other conditions to be met, the Majlis will encourage the mosque to embark 
on their fundraising campaign to raise insufficient funds to cover the project cost. (Refer to 
the FLA Guidebook to obtain a fundraising licence) 
 
3.8 Postponement of Approved Building Works Project (KIV) 
 
An approved building works project may be re-scheduled by the Majlis to commence on a 
later date. An occurrence of this nature will have its justifications provided by the Majlis to 
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the MMB. These are certain critical decisions that the Majlis will make, as it sees best for 
the community. 
 
The process to approve or reject the BWA officially takes 14 working days. However, it may 
be subjected to extension should the application is not complete with the required 
information or if a further and more extensive assessment is needed. 
 
3.9 Approved Application Conditions 
 
If an Approval of Application is issued, the mosque must comply with all the approval 
conditions. Check the conditions specifies carefully and note that requirements must be 
adhered to before the execution of the project. 
 
Note any conditions about:- 
i) expected budget 
ii) tender process 
iii) contractor/consultants appointment 
iv) variation orders not exceeding 10% of project cost 
v) raising 75% of the project cost before project can commence 
 
During the period of contract, any omissions and/or additions resulting to a variation to work 
must be recorded by Warees. Only Majlis, shall approve any revised variation orders 
(RVOs) during the contract period. 
 
3.10 Transfer of Project Fund to Majlis 
 
The MMB shall transfer the project fund (inclusive of the current GST rate, consultants’ fees 
and fees payable to authorities etc) to the Mosque Reconstruction/Renovation Account 
(MRA) managed by the Majlis prior to commencement work. This ensures the project 
cashflow will not be disrupted during contract period. 
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SECTION 4  

lodgingBWA 
 

4.1 Application process 
The following outlines the application process 
before you make application to Majlis 
 
i) Get confirmation from your Mosque Management Board 

It is important that the Board endorse the mosque’s plans to undertake a building 
works project. An internal report on the problems and a proposal for the intended 
building works project should be presented to the MMB before any application 
procedures should begin. If the proposal is approved, record the decision in the 
minutes of the meeting.  

 
ii) Arrange for a discussion and consultation with WAREES 

Find out if the works are mandatory and in accordance to the objectives of the 
mosque and make sure that what the board has understood the building works policy 
comprehensively. Contact WAREES for an inspection, technical solutions or advice, 
timeline and possible costs incurred. Fill out the user requirement form designed by 
WAREES so that the problems and works requirements are effectively 
communicated to WAREES. The Board will have to make a decision as to whether to 
proceed with the building works application.  

 
iii) Determine the expected project cost/budget 

As stipulated in the Mosque Financial Regulation Section 3(3), any expenditure by 
the mosque that exceeds $10 000, requires the approval from Majlis. Hence, the 
mosque will need to fill the Building Works Application (BWA) form template in order 
to assess the application. The mosque should enquire whether Majlis is likely to 
support the proposal. Discuss any changes that might be necessary to make the 
proposal more acceptable. If the expected expenditure is below $10 000, the mosque 
will still need to fill the  BWA form template as it is still mandatory for the mosque to 
notify the Majlis of any building works that they intend to carry out.  

 
iv) Evaluate the current status of mosque’s fund 

To ensure that the mosque fund is in “healthy” state after the completion of the 
project. 

   
v)  Track physical changes to the building 

It is crucial that every physical change to the mosque is subsequently tracked and 
recorded comprehensively, regardless the cost of building works. This is to ensure 
the smooth progression of the building works project as well as accounting every 
cost incurred to the mosque. 
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making a building works application to Majlis 
 
Step 1: Fill out the BWA form 
Fill out the application and provide the required information. All mosques use this standard 
application for the building works application procedure. The BWA form is available in this 
guidebook or online at the mosque portal (www.mosque.org.sg). 
 
Make sure all relevant information is included. 
 
Step 2: Provide a brief description on the scope of the intended building works 
Clearly and briefly describe the proposed building works intended on the mosque. Make 
sure all critical or major works are included so that the MD fully understand the scale of the 
project. 
 
Step 3: State the amount needed and to be raised 
 With the assistance from WAREES, you will be able to provide an estimate of the 
project cost and the amount to be raised before the project will be permitted to commence. 
This will determine the viability of the amount to be raised within the period planned. 
 
Step 4: Attach any other necessary information such as documents, financial statements 
and sketches of works to be carried out  
            These attachments will be useful in facilitating the MD to form a general idea on the 
intended scope of works as well as the assessment of application. 
 
Step 5: Check everything is there 
 All building works application must include:- 
 A completed BWA form 
 Necessary documents attached 

 
If the appropriate information is not provided or missing, the application will not be 
processed. Majlis must have sufficient information to assess the application. 
 
Step 6: Submit the application 
 BWA forms and attachments should be submitted as a complete set to the Mosque 
Development Strategic Unit, MUIS. 

 
after the application is lodged 

 
You should receive an acknowledgement message from Majlis. Majlis will check the 
application and advice you in writing within a reasonable time if more information is 
required. If more information is required, WAREES and the mosque should provide it 
promptly or the application would not be processed further. 
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3.0 FIRE SAFETY 
 
3.1    The MMB must ensure there is a system of fire safety measures and practices put in  

place in the mosque, as any fire within the mosque building is likely to be a 
significant source of danger to the occupants in the mosque or to life or property in 
the vicinity of the mosque. The MMB should seek the services of WAREES in this 
area.  

 
3.2    The MMB must ensure that a Fire Emergency Plan (FEP) has been formulated for 

the mosque and its occupants, that conforms to the requirements prescribed in any 
regulations made in the Fire Safety Act as well as following the FEP guidelines 
issued by the Singapore Civil Defence Force (SCDF). 

 
3.3    The MMB should ensure that evacuation drills are organised and conducted on a  

regular basis as recommended by the qualified persons.  
 
3.4    The MMB must ensure that all fire safety works to be done in the mosque are  

approved and in accordance to the regulations made in the Fire Safety Act. 
 
4.0 BUILDING WORKS  
 
4.1 The MMB must notify Majlis of their intention to carry out any building repairs or 

upgrading for pre-consultation regardless of the cost of expenditure. All proposals for 
repairs, additions and alterations, extension and other building work must be 
approved by the Majlis before it is implemented. Application for project approval 
must be made by the Board on the prescribed form in advance before embarking in 
any activity related to the project and entered into contract agreement with other 
party. 

 
4.2 Project can only be commenced after Majlis satisfied that the Board has managed to 

raise and transferred at least 75% of the total project cost into the MRA. Meanwhile 
the remaining 25% should be transferred consistently to the MRA before the 
completion of the project. This fund must be transferred to Muis to manage the 
project cash flow and to ensure that execution of work will not be disrupted by any 
default payment. Further detailed in Mosque Financial Regulation Section 15. 

 
4.3 Fund raising activities can only be carried out after the Board received in-principle or 

formal approval from the Majlis. 
 
4.4 WAREES Investments Pte Ltd is a whole subsidiary and fully owned by MUIS. They 

are designated as: 
• Managing Agent for Maintenance & Facility Management 
• Project Manager for Major Building Works Projects 

 
4.5 Building Works categorized into 4 main types:  

• Repair & redecoration 
 Statutory Maintenance 
 Preventive Maintenance 
 Aesthetic Care 
 Corrective Maintenance 
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 Addition & Alteration / Upgrading 
 Minor  
 Major  

 
 New Development or Rebuilding 

 
4.6 Tenders shall be called in accordance to the “Mosque Financial Regulations” under 

Section 4: “Quotations & Tenders”  
 
4.7 WAREES is the Project Manager for all Building Works projects. As such, 

WAREES/Majlis will appoint the appropriate consultants/technical experts that 
would be required in the planning of any sort of development or works that is 
proposed by the MMB. 

 
5.0 USE AND MANAGEMENT OF FACILITIES 
 
5.1 Limitation of Use 
 
5.1.1 Buildings and other improvements will be used only for authorized purposes. The 

MMB will regulate the occupancy and use of buildings. 
 
5.2 Appropriate Use and Licences 
 
5.2.1 Usage of mosques facilities shall be limited to those that they have been originally 

designed for. The MMB, with the help of WAREES shall obtain appropriate 
licences to operate activities such as pre-school, eating establishments, retail 
outlets etc. They shall also ensure that the proper applications are endorsed by the 
Majlis prior to submission to the relevant authorities.  

 
5.2.2 The Majlis and other relevant authorities, such as the Urban Redevelopment 

Authority and Building Control Authority, shall approve all new usage prior to 
commencement. 

 
5.3     Building Security 
 
5.3.1 The MMB shall implement measures of security in the mosque premises in the form  

of monitors, locks and cameras to ensure protection of the community’s assets in 
the mosque building. Security is a necessary expense that should not be avoided. 

 
5.3.2 Regular audit practices shall be conducted on area, assets or system that is critical 

to mosque security. 
 
5.3.3   The MMB shall consult WAREES to propose appropriate security system(s) for the 

mosque.  
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5.4  Parking 
 
5.4.1 The MMB shall provide assistance to the jemaah and mosque’s visitors in times of  

heavy vehicular parking in and around the mosque’s vicinity especially during 
Friday prayers and other key events with mass congregations. 

 
5.4.2 The mosque shall educate indiscriminate parking by the jemaah that can be seen  

as hazardous and traffic inconvenience to the public and residents in the area. 
 
5.4.3 There should be put in place visible signs and notices and regular   

announcements to educate the mosque’s users on the parking matters. 
 
5.5 Space Utilisation 
 
5.5.1 In the spirit of maximising the use of mosque spaces, WAREES shall oversee the 
leasing of all available facilities at mosques that could be utilised by external entities. 
 
5.5.3 Mosque shall have priority to use facilities for its own activities. 
 
5.6    Boundary Noise Limits 
 
5.6.1 Mosques are to abide by the permitted noise levels stipulated in the Boundary Noise 
Limits Table for Factory Premises, under the Code of Practice on Pollution Control. The 
table provided by NEA as guidelines for mosques. 
 

Maximum permitted noise level (reckoned as the 
equivalent continuous noise level over the 

specified period) in decibels (dBA) 

 

Day 
7am-
7pm 

Evening 
7pm-
11pm 

Night 
11pm-
7am 

Residential 
Area 

 
65 
 

 
60 

 
55 

 
5.7    Toilet Facilities & Water Conservation 
 
5.7.1  The MMB should ensure that the quality and maintenance of the toilets in the   

mosque meet the standards of the Restroom Association Singapore (RAS). 
 
5.7.3 All mosques should embark in PUB’s water conservation programmes in order to 

save water consumption at mosques. 
 
5.8 Purchasing Limit (with effect from 1 April 08) 
 For works not exceeding $3000, only a single quote is sufficient. 
 For works above $3000 to $70 000, three (3) quotes is required (closed tender) 
 For works above $70 000, open tender through GeBiz  
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5.9 Inventory of Assets & Equipment 
 
5.9.1 Assets and Equipment of value shall be registered under the Fixed Assets Register 

as stipulated in the Mosque Financial Regulations, Section 7. 
. 
6.0 NATIONAL MONUMENT STATUS 
 

Policy Statement 

The MMB of mosques gazetted as National Monuments has the responsibility of 
ensuring a proper management of the mosques’ infrastructure that advocates the 
objects of the Preservation of Monument Board (PMB) as well as the National 
Heritage Board. Mosques gazetted as Monument must provide a satisfactory 
image that is deserving of the national monument status. 

6.1 The MMB must notify Majlis of their intention to apply for monument status from 
the Preservation of Monuments Board (PMB). By pre-consulting with Majlis, the 
Majlis can assist to arrange for a physical inspection and other related matters to 
ensure the suitability of the mosque for application. 

 
6.2 If a mosque is successfully gazetted as a monument by PMB, the mosque 

immediately falls under the constitution of the Preservation of Monuments Board 
Act as well as the Majlis policies and regulations. 

   
6.3 Any proposed building works projects by the MMB such as physical alterations to 

the mosque building that includes demolition, upgrading or renovation can only be 
commenced upon a written consent issued by the PMB. The MMB must also notify 
the Majlis, as the Majlis remains the legal owner of the mosque. 

 
6.4 Any persons who attempts to proceed with the building works projects without the 

approval of the PMB will be prosecuted in accordance to the Monuments Act. 
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6.3  Extract 
  AMLA Section 74 
 
Majlis to administer mosques 
 
74. — (1)  Notwithstanding any provision to the contrary in any written instrument, the 
Majlis shall administer all mosques in Singapore.  
 
(2)  Every mosque, together with any immovable property on which it  stands or which 
is appurtenant thereto and used for the purposes thereof, other than State land, shall 
without any conveyance, assignment or transfer whatever vest in the Majlis for the 
purposes of  this Act.  
 
(3)  The trustees of any mosque under any written instrument shall, subject to the 
provisions of this Act, manage the mosque, but the Majlis shallhave power to appoint a 
mutawalli and for such purpose to remove any existing trustee where it appears to the 
Majlis that —  
 

(a) the mosque has been mismanaged;  
 
(b) there is no trustee appointed for the management of the   mosque; or  

 
(c) it would be otherwise to the advantage of the mosque to appoint a mutawalli.  

 
(4)  The Majlis may at any time remove any mutawalli appointed by it and appoint 
another in his place. 
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6.4  Extract 
       AMLA Section 82 
 
Repair 
 
82. —  (1) It shall be the duty of the trustees of a mosque to ensure that the  
mosque is kept in a proper state of repair and that the mosque and the compounds 
thereof are maintained in a proper state of cleanliness.  
 
(2) The Majlis may raise and apply, or authorise the raising and  
application by the trustees of, special funds for the purpose of such repairs and 
maintenance, or may authorise the payment of the cost of such repairs and maintenance 
from the Fund.  
 
(3) It shall be the duty of the trustees promptly to inform the Majlis of any want of repair of 
the mosque, and to effect or supervise any repairs as agent for and on behalf of the 
Majlis.  
 
(4) No material alteration to the structure of any mosque shall be made without the 
permission in writing of the Majlis.  
 
(5) The Majlis may direct the trustees to keep any mosque for which they are responsible 
in a proper state of repair 
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Procedures 
 

Submission of BWA and proposals 

Evaluation of application by MD 

Issued an in-principle approval if successful 

Feasibility study done by WAREES, commissioned by MUIS 

WAREES will engage technical consultants to manage the project 
 

MMB to start on fundraising to raise 75% of estimated cost 

Transfer of funds to MUIS 

Approvals to be obtained by relevant authorities, URA, SLA etc
 

Tender process and contractor appointment 

Commencement of project 

 
Summary of the procedures 
 

 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


